OTC Modeling Platform

Emissions SMOKE v2.1

Meteorology MM5v3.6-3

Grid model CMAQ v4.4






2002 12km CMAQ Base Case Simulation

Centers Sim.Period Anal .Period

UMD 12/15/2001 to 2/28/2002 1/01/2001 to 2/28/2002
ORC 2/15/2002 to 5/14/2002 3/01/2002 to 4/30/2002
NYSDEC 5/01/2002 to 9/30/3002 5/15/2002 to 9/30/2002
VADEQ 9/15/2002 to 10/30/2002 10/1/2002 to 10/30/2002

NESCAUM 10/15/2002 to 12/31/2002 11/1/2002 to 12/31/2002



Schedule for OTC 2009 OTB/OTW plus CAIR Run

1. MANEVU 2009 CAA Emission Files - late November

2. Other RPOs 2009 CAA Emission Files - late November

3. Canada 2009 CAA Emission Files - late November

4, MANEVU Domain 2009 CAA EGU Emission Files - end of December
5. 2009 CAA CMAQ Run — mid January 20067

6. 2009 CAA Design Values - late January 20067

In addition, one potential attainment strategy CALGRID screening run is
planned by late January 2006
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